
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/01/2004

ESTIMATE SUMMARY 15:58:22

CONTID: C14439 ESTIMATE NO: 0004 PROG 2002

PCN: 14439-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WOLCOTT NORTH OVERLAY PERCENT TIME:

PROJECT NO: STA 131A-030

WOLCOTT NORTH OVERLAY

NAME OF ROAD: 131B

PROJECT COUNTIES: EAGLE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 06/10/2003

BOX 61 DATE LET 05/08/2003 DATE WORK BEGAN 10/17/2003

TRINITY RANCH ROAD DATE AWARDED 05/12/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 06/09/2003 DATE ACCEPTED

WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 06/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,174,824.51 PARTICIPATING $ $ 730,916.60

AWARD PROJECT AMT: 1,960,680.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-126,939.61

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,516.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

268.75

387.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2003 ??:??:??

10/31/2003 ??:??:??

85.98%

304,823.66

730,916.60

603,976.99

594,460.21

$

$

$

$

1,870,000.85

0.00

1,870,000.85

0.00

1,870,000.85

-22,006.87

0.00

1,847,993.98

0.00

AMOUNT DUE 1,847,993.98 594,460.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 594,460.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14439-BID ESTIMATE RUN 07/01/2004

PROJECT: STA 131A-030 ESTIMATE NO: 0004 15:58:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,800.000 900.000

SY 787.000 2,612.84

3.32000 1,687.000 5,600.84

202-00240

0010 *REMOVAL OF GUARDRAIL TYPE 3 7,439.000 7,439.000

LF 0.000 0.00

1.50000 7,439.000 11,158.50

202-01130

0015 *REMOVAL OF END ANCHORAGE 12.000 12.000

EACH 0.000 0.00

80.00000 12.000 960.00

202-01300

0020 ROLLING 8.000 2.000

HOUR 0.000 0.00

60.00000 2.000 120.00

203-01140

0025 BLADING 40.000 31.500

HOUR 0.000 0.00

80.00000 31.500 2,520.00

203-01500

0030 BACKHOE 40.000 2.000

HOUR 0.000 0.00

60.00000 2.000 120.00

203-01510

0035 TRUCK (DUMP) 24.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01582

0040 LABORER 40.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

203-02330

0045 *AGGREGATE BASE COURSE (CLASS 7) 10,584.000 3,407.380

TON 4,689.620 60,965.06

13.00000 8,097.000 105,261.00

304-07000

0045 MATERIAL ALLOWANCE 7,176.620

TON -7,176.620 -17,941.55

2.50000 0.000 0.00

0050 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 36,296.000 20,944.160

TON 15,294.980 379,468.45

24.81000 36,239.140 899,093.06

403-34701
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PCN: 14439-BID ESTIMATE RUN

PROJECT: STA 131A-030 ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE 15,351.839

TON -15,351.839 -108,998.06

7.10000 0.000 0.00

0055 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,453.690 500.330

TON 953.360 244,098.29

256.04000 1,453.690 372,202.79

411-03342

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 904.180 904.180

TON 0.000 0.00

179.48000 904.180 162,282.23

411-03352

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 20,617.000 6,943.000

GAL 4,262.000 3,622.70

0.85000 11,205.000 9,524.25

411-10255

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,101.000 7,101.000

LF 0.000 0.00

10.28000 7,101.000 72,998.28

606-00301

0075 *END ANCHORAGE TYPE 3B 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

606-01320

0080 *END ANCHORAGE (NONFLARED) 11.000 11.000

EACH 0.000 0.00

1,525.00000 11.000 16,775.00

606-02003

0085 DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00001

0090 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00002

0095 DELINEATOR (TYPE III) 3.000 0.000

EACH 0.000 0.00

16.50000 0.000 0.00

612-00003

0100 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

92,108.00000 1.000 92,108.00

626-00000
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PCN: 14439-BID ESTIMATE RUN 07/01/2004

PROJECT: STA 131A-030 ESTIMATE NO: 0004 15:58:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *PAVEMENT MARKING PAINT 2,159.000 1,524.000

GAL 635.000 13,970.00

22.00000 2,159.000 47,498.00

627-00001

0110 *EPOXY PAVEMENT MARKING 946.000 0.000

GAL 0.000 0.00

45.00000 0.000 0.00

627-00005

0115 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

135.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

627-30325

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

140.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30330

0125 *FLAGGING 2,300.000 907.500

HOUR 564.500 10,285.19

18.22000 1,472.000 26,819.84

630-00000

0130 *TRAFFIC CONTROL INSPECTION 45.000 10.000

DAY 10.000 500.00

50.00000 20.000 1,000.00

630-00007

0135 *TRAFFIC CONTROL MANAGEMENT 60.000 26.000

DAY 13.000 5,200.00

400.00000 39.000 15,600.00

630-00012

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 1.500

EACH 1.200 48.00

40.00000 2.700 108.00

630-80341

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 28.000

EACH 22.400 1,344.00

60.00000 50.400 3,024.00

630-80342

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 10.500

EACH 8.400 630.00

75.00000 18.900 1,417.50

630-80343

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.000 48.000

SF 38.400 384.00

10.00000 86.400 864.00

630-80344
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PCN: 14439-BID ESTIMATE RUN 07/01/2004

PROJECT: STA 131A-030 ESTIMATE NO: 0004 15:58:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DRUM CHANNELIZING DEVICE 20.000 3.500

EACH 2.800 266.00

95.00000 6.300 598.50

630-80360

0165 *TRAFFIC CONE 300.000 65.000

EACH 52.000 260.00

5.00000 117.000 585.00

630-80380

0170 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0175 F/A ASPHALT PAVEMENT INCENTIVE 110,000.000 0.000

F A 12,927.570 12,927.57

1.00000 12,927.570 12,927.57

700-70012

0180 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0185 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0190 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $609,642.49 1,861,666.36CURRENT AMT 2,160,824.51 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00001

0200 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012

0205 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020



CONTID: C14439 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14439-BID ESTIMATE RUN 07/01/2004

PROJECT: STA 131A-030 ESTIMATE NO: 0004 15:58:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES  CO3 0.000 0.000

DAY -4.500 -5,665.50

1,259.00000 -4.500 -5,665.50

900-00005

CAT 0400 $-5,665.50 8,334.50CURRENT AMT 14,000.00 $$

PROJECT TOTAL 603,976.99 $ 1,870,000.86CURRENT AMT 2,174,824.51 $$


